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1.  Originator

Maryellen Corbett

2.  Log Date:

09/16/02

3.  CCR #:

02-0797  

4. Rev:

—

5.  Tel:

301 925-0703

6. Rm #:

2072C

7. Dept.

SE

8. CCR Title: September 2002 Baseline Update #2

9. Originator Signature/Date

Maryellen Corbett     /s/     9/12/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 10/01/2002

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     9/16/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
910-TDA-003, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-
TDP-002, 920-TDV-002, 910-TDA-005

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Baseline discrepancies have been identified.  These are noted on the attached sheet.
The Security Group has identified that Secure Shell Commercial should be installed on the x0msp08 machines and the QA PCs.

24.  Proposed Solution:  (use additional sheets if necessary)
Perform the actions identified in the ECOs needed to correct the baseline discrepancy.
Install Secure Shell Commercial 4.0 on xmsp08 hosts and QA PCs as identified in PSR document # 914-TDA-046-REV01.  The
NASA Unlimited License for X-Win32 & F-Secure SSH for PCs will be utilized for these installations.

25.  Alternate Solution:  (use additional sheets if necessary)
Inconsistent Baseline

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Inconsistent Baseline

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Gary Gavigan  /s/   9/23/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0797          Rev:  — Originator:  Maryellen Corbett

Telephone: 0703         Office:  SE

Title of Change:  September 2002 Baseline Update

Baseline Updates:
1.  Add DG_SCSI & FC Raid 3.3 to baseline of e0drg11.  Software is currently installed.
2.  Change jre to JRE to conform to audit scripting convention.
3.  Remove Software Development Kit 1.3.1 from baseline.  Both JRE and SDK are the same item and are specified for the
same hosts.  JRE is preferred because that is the name used for all other Java Run-time environments/platforms.
4.  Add Windows 2000 and Secure Shell Commercial to the baseline of x0msp08 hosts and WhatsUp Gold to the baseline of
n0msp08.
5.  Add Secure Shell Commercial to the baseline of QA PCs.
6.  Remove e0dgr05 and e0icg12 from the baseline.  These hosts have been removed from the current HW Diagram document
(920-TDE-001, rev. 57) and need to be removed from 910-TDA-005 and 920-TDE-002 documents.  Baseline mark-ups
provided.
7.  Restore e0acs05 to the baseline as previously baselined.  This host should be in EDC HW/SW map.  Previous baseline
markup provided.
8.

System Administrator Updates:
1.  Remove jre 1.2.1 from p0acs02.  NCR 34427 has been issued against this discrepancy.
2.  Install Secure Shell Commercial 4.0 on x0msp08 machines and all PDS QA PCs.  ECOs provided.
3.
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